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SECTION SF 30 BLOCK 14 CONTINUATION PAGE o

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM
The total cost of this contract was increased by $0.12 from $202,497,671.97 to $202,497,672.09.

- SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0104AA _
The unit price amount has increased by $9,214.21 from $66,374.09 to $75,588.30.

The total cost of this line item has increased by $110,570.52 from $796,489.08 to $907.059.60.

SUBCLIN 0104AC
The unit price amount has increased by $1,462.36 from $92,180.40 to $93,642.76.

The total cost of this fine item has increased by $17,548.32 from $1,106,164.80 to $1,123,713.12.

SUBCLIN 0104AD
The unit price amount has decreased by $14,362.25 from $65 062,72 1o $50 700.47.

The total cost of this line itemn has decreased by $172,347.00 from $780,752.64 to $608,405.64.

SUBCLIN 0104AE
The vnit price amount has increased by $3,685.69 from $25,173. 68 t0 $28,859.37.

The total cost of this line item has increased by $44,228.28 from $302,084.16 to $346,312.44.

SUBCLIN 0204AA
The onit price amount has increased by $9,226.98 from $66,618.80 to $75,845.78.

The total cost of this line item has increased by $110,723.76 from $799,425.60 to $910,149.36,

. SUBCLIN 0204AC
" The unit price amount has increased by $1,464.33 from $92,519.63 to $93,983.96.

The total cost of this line item has increased by $17,571.96 from $1,110,235.56 to $1,127,807.52,

SUBCLIN 0204AD
The unit price amount has decreased by $14,382.10 from $65,302.98 to $50,920.88.

The total cost of this line item has decreased by $172,585.20 from $783,635.76 to $611,050.56.
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SUBCLIN 0204AE ' '
The unit price amount has increased by $3,690.79 from $25,260.78 to $28, 951.57..

The total cost of this line item has increased by $44,289.48 from $303,129.36 to $347,418.84.

SUBCLIN 0304AA
The unit price amount has increased by $9,231.47 from $66,810.54 t0 $76,042.01.

The total cost of this line jtem has increased by $110,777.64 from $801,726.48 to $912,504.12.

SUBCLIN 0304AC
The unit price amount has increased by $1, 464 91 from $92,784.58 to $94,249.49.

The total cost of this line item has increased by $17,578.92 from $1,113,414.96 to $1,130,993.88.

SUBCLIN 0304AD
The unit price amount has decreased by $14,388.98 from $65,489.55 to $51,100,57.

The total cost of this line item. has decreased by $172,667.76 from $785,874.60 to $613,206.84.

SUBCLIN 0304AE '
The unit price amount has increased by $3,692.59 from $25,326.92 to $29,019.51,

The total cost of this line item has increased by $44,311.08 from $303,923.04 to $348,234.12.

SUBCLIN 0404AA
The unit price amount has increased by $9,242.39 from $67,054.36 {0 $76,296.75.

" The total cost of this line item has increased by $110,908.68 from $804,652.32 to $915,561.00.

SUBCLIN 0404 AC
The unit price amount has increased by $1,466.52 from $93,121.86 to $94,588.38.

The total cost of this line item has increased by $17,598.24 from $1,117,462.32 to $1,135, 060.56.

SUBCLIN 0404AD .
The unit price amount has decreased by $14,405.87 from $65,727.22 to $51,321.35. '

The total cost of this line item has decreased by $172,870.44 from $788,726.64 to $615,856.20. _

- SUBCLIN 0404AE
The unit price amount has increased by $3 696.96 from $25,412.62 to $29,109.58.

The total cost of this line item has increased by $44,363.52 from $304,951.44 to $349,314.96.

(End of Summary of Changes)
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